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7. SCENARIOSWITH EARLY RECEIPT STARTING IN 2007

This section describes the analysis results for 13 implementation scenarios that begin acceptance
of wastes before 2010. The scenarios were formulated with the start of waste receipt at
repository facilitiesin 2007. The impacts of starting waste receipt in 2008 were also estimated.

The scenarios are described in Section 7.1, and an overview of their cost and effectiveness is
provided in Section 7.2. A more comprehensive analysis of 5 of the 13 implementation
scenarios is presented in Section 7.3. The analysis encompasses annual costs, total system life
cycle cost, utility costs, societal cost, and the ability to avoid the need for new utility dry storage
Sites.

Detailed tabulations of annual costs are given in Appendix D for each of the implementation
scenarios described in this section.

7.1 DESCRIPTION OF POTENTIAL SCENARIOS

Characteristics of the 13 scenarios are summarized in Table 7-1. All scenarios place commercia
SNF into storage in surface facilities at the repository.

Scenarios 9 through 12 are analogous to scenarios 1 and 2 for receipt starting in 2010. They
employ modular surface facilities and the mostly legal weight truck transportation alternative at
the beginning of waste acceptance. The mostly rail alternative is added later. Scenarios 9, 10,
and 12 start with implementation of the smallest WHB module in 2007. Scenario 11 is similar to
scenario 9, but the initial WHB module is the augmented WHB-1 that has enhanced capability
for receiving canisters, and the mostly rail aternative is completed by 2009. The construction
costs before 2010 are $1.59B, $1.97B, $2.50B, and $2.80B (05%) for scenarios 9 through 12
respectively.

Scenario 13 is similar to scenario 12, but it includes rail for Nevada transportation at the
beginning of waste acceptance, 2 years earlier than for scenario 12. Scenario 14 is similar to
scenario 13, except that all deferred modules are completed by 2009. It has the largest receipt
rates of all of the scenarios. The receipt rates are those identified in S. 104 and HR 1270. The
construction costs before 2010 are $2.80B and $3.47B (05$) for scenarios 13 and 14,
respectively.

Scenarios 15 through 19 and 21 utilize the small transport construction cost aternative at the
beginning of waste acceptance. Their receipt rates, therefore, are limited only by repository
surface facility capabilities. The first waste receipt facility in scenario 15 is a canister facility
that islocated at the CPB area. A dry transfer facility is also included to supply the capability for
contingencies that require recovering spent fuel from the storage area. Scenario 19 is the other
scenario that employs a waste receipt facility in the CPB area starting in 2007. Thisfacility isan
enhanced dry transfer facility that would unload uncanistered SNF from either legal weight truck
casks or large casks. The construction costs before 2010 are $1.93B, $1.85B, $1.78B, $2.23B,
$1.93B and $1.78B (053%) for scenarios 15-19 and 21, respectively.
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Table 7-1. Early Receipt Implementation Scenarios

Initial Modules available in 2007 and 2010

Leveled
Annual Cost | Total System
Scenario for Carrier Waste Balance of Nevada Leveled Year fo avoid Ié;if:v)\//?tlt?
; Preparation . Underground Transportation Year Annual Increase in Increase In
Early Receipt Handling Plant : - - funds befor acceptance
starting in 2007 Area Buildin (in 2007) (in 2010) Alternative complete Costs funds is undas berore starting in
9 (in 2007) g (in 2007) ($M) needed 23?21 005
($M)
($B-983%)
9:  Modular Mostly Rail:
with mostly WHB-1 in Service 2019,
legal weight Reference 2007, and contracts and Mostly legal weight Subsurface:
truck and design WHB-2 in temporary 5,000 MTHM truck 2015, $845 2015 $940 $45.0
early receipt 2010 facilities Surface:
2019
10: Modular
surface with WHB-1 in Service Mostly Rail:
mostly legal Reference 2007, and contracts and Reference Mostly legal weight y
weight truck design WHB-2 in temporary design truck 2017, WHB: $925 2015 $995 $45.0
e 2018
and early 2010 facilities
receipt
11: Augmented
modular with Augment_ed Service WHB: 2017,
mostly legal Reference WHB-1in contracts and Mostly legal weight Subsurface:
weight truck . 2007, and 5,000 MTHM Y '€d 9 : $1,055 2018 $1,060 $45.2
A design B temporary truck 2015, Mostly
in 2007 and WHB-2 in S -
L facilities Rail: 2009
mostly rail in 2010
2010
12: Modular
surface with . )
mo.stly legal ) Reference \2NO|(—J|7B;Z constreart\:ltlgeand Reference Mostly legal weight WHB: 201.2’
weight truck in . P ) Mostly Rail: $1,090 2012 $1,105 $44.6
design WHB-2 in temporary design truck
2007 and o 2009
- 2010 facilities
mostly rail in
2010
13: Modular WHB-1 in Service
surface with Reference 2007, and contracts and Reference : .
mostly rail in design WHB-2 in temporary design Mostly Rail WHB: 2012 $1,120 N/A $1,120 $44.5
2007 2010 facilities
14: Modular Service
surface with WHB-1 in
mostly rail and szfsrf’:fe 2007, allin C‘:gaza%faf”d sz:;f”nce Mostly Rail Allin 2009 $1,255 N/A $1,255 $45.0
highest rate 9 2010 porary 9
. facilities
early receipt
15  Modular with
separate Service
canister facility, WHB-1 and contracts and Small transport Subsurface:
small transport Canister facility WHB-2 in temporar 5,000 MTHM constructionpcost 2015, $1,015 2016 $1,055 $46.3
construction 2010 el WHB: 2018
cost and early
receipt
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Table 7-1. Early Receipt Implementation Scenarios (Continued)

20p'20Ned 866T HOODAN 9110

€9

86/8T/CT

Initial Modules available in 2007 and 2010
Leveled
Annual Cost | Total System
. . to avoid Life Cycle
Scenario for Carrler Waste Balance NevadaA Leveled Year . increase in Cost with
Early Receipt Preparanon Handling of Plant Unc_ierground Transportgtlon Year Annual Increasg n acceptance
Starting in 2007 Area Buildin (in 2007) (in 2010) Alternative complete Costs funds is funds before ptan
g (in 2007) g (in 2007) (M) needed 2221 starling in
(M)
($B-983%)
16: Augmenteq Augmented Service
modular with )
small transport Reference WHB-1in contracts Small transport Subsurface
. ) 2007, and and 5,000 MTHM ; 2015, WHB: $1,050 2015 $1,075 $46.5
construction design . construction cost
WHB-2 in temporary 2015
cost and early 2010 facilities
receipt
17:  Modular with Service
small transport WHB-1 in
: contracts WHB: 2016,
construction Reference 2007, and and 5,000 MTHM Small transport Subsurface: $890 2016 $950 $44.7
cost and design WHB-2 in temporar construction cost 2015
minimal rate 2010 porary
: facilities
early receipt
18: Augmented
modular Service
surface with Augmented contracts
small transport Reference | WHB-1in 2007 and Reference Small transport WHB: 2013 $1,105 2012 $1,115 $45.4
construction design and WHB-2 temporar construction cost
cost and high in 2010 facﬂitiesy
initial rate early
receipt
19: Modular with
separate dry
transfer Service
facility, small WHB-1 and contracts Small transport Subsurface
transport Enhanced DTS WHB-2 in and 5,000 MTHM ANSp 2017, WHB: $885 2020 $900 $45.5
. construction cost
construction 2010 temporary 2018
cost and low facilities
rate early
receipt
20:  Modular with ) Service
mostly rail and ; WHB-1in contracts WHB: 2012,
moderate initial | Reference 2007, and and 5,000 MTHM Mostly Rail Subsurface: $1,060 2012 $1,085 $44.5
rate early esign - In temporary 2013
receipt 2010 facilties
21: Modular with
small transport WHB-1 in Service _
construction Reference 2007 and contracts Small transport Subsurface:
cost and ) P and 5,000 MTHM insp 2017, WHB: $915 2020 $922 $45.2
design WHB-2 in construction cost
enhanced low temporary 2016
2010 o
rate early facilities
receipt
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Scenarios 16 and 18 both employ the augmented WHB-1 that has enhanced canister receipt
capability. The two scenarios differ in the first module of the underground facility. Scenario 16
employs the 5,000 MTHM module, and scenario 18 employs the reference design.

Scenarios 17 and 21 employ the same phasing of surface facility modules. They differ only in
the annual waste acceptance receipt rates. The acceptance rates for scenario 17 are limited to the
ACR rates until 2012 in order to place emphasis on completion of deferred modules. Waste
acceptance rates for scenario 21 are increased to put emphasis on preventing new utility dry
storage sites.

Scenario 20 and scenario 17 utilize the same modularization of the WHB and the subsurface
facility. The scenarios differ in the Nevada transportation alternative. Scenario 20 utilizes
mostly rail, and scenario 17 utilizes the small transport construction cost alternative. The
construction costs before 2010 are $2.43B (05%) for scenario 20.

Leveled annual costs and adjusted leveled annual costs are shown in Table 7-1 for each scenario.
The leveled annual cost ensures that no increase over the corresponding target cost profile will
be needed until after 2010. The year in which an increase would be needed over the target cost is
also shown in Table 7-1. The adjusted leveled annual cost is the leveled annual cost that ensures
that no increase over the target cost profile will be needed until after 2020. Leveled annual costs
and adjusted leveled annual costs are described in Section 2.1.

CRWMS total system life cycle costs are also provided for each scenario in Table 7-1.

The commercial SNF receipt rates for each of the implementation scenarios are shown in
Table 7-2. These waste acceptance rates were selected to be consistent with the objective of
maintaining costs within the target cost profile as described in Section 2.1. The scenarios were
structured to emphasi ze picking up as much commercial SNF as possible.

Each implementation scenario also included the receipt of canisters of naval SNF, DOE SNF,
high-level waste without immobilized plutonium, and canisters of high-level waste with
immobilized plutonium.

Underground emplacement was limited in scenarios that employed the 5,000 MTHM subsurface
facility. The rates were selected to be consistent with transitioning from emplacement in the first
module to emplacement in the second module without stopping emplacement operations.
Commercial SNF was stored on the surface in scenarios with differences between waste receipt
rates and underground emplacement rates.
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Table 7-2. Rates of Acceptance of Commercial Spent Nuclear Fuel for Early Receipt Implementation Scenarios - 2007 Pickup

s ) Receipt Rates for Commercial SNF (MTHM per year) Total
cenario
2007 | 2008 | 2009 | 2010 | 2011| 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 MTHM
9: Modular with mostly legal weight truck and | 454 | 600 | 900 | 900 | 900 | 900 | 900 | 900 | 900 | 1500 | 1500 | 1500 | 1500| 3000 16300
early receipt
10: Modular surface with mostly legal weight | 45 | 609 | 900 | 900 | 900 | 1300 | 1300 | 1300 | 1300 | 1300 | 1300 | 2000 | 3000 3000 19500
truck and early receipt
11: Augmented modular with mostly legal
weight truck in 2007 and mostly rail in 400 600 900 1200 | 2000 | 2000 | 2000 | 2000 [ 2000 | 2000 [ 3000 | 3000 ( 3000| 3000 27100
2010
12: Modular surface with mostly legal weight | 4, | 609 | 900 | 1200 | 1500| 2000 | 3000 | 3000 | 3000 | 3000 | 3000 | 3000 | 3000| 3000 | 30600
truck in 2007 and mostly rail in 2010
13: Modular surface with mostly rail in 2007 400 600 900 | 1200 | 1200| 2000 | 3000 [ 3000 | 3000 | 3000 [ 3000 | 3000 | 3000| 3000 30300
14: Modular surface with mostly rail and 1200 | 1200 | 2000 | 2000 | 2700| 3000 | 3000 | 3000 | 3000 | 3000 | 3000 | 3000 | 3000| 3000 36100
highest rate early receipt
15: Modular with separate canister facility,
small transport construction cost and early | 1200 | 1200 | 2000 | 2000 | 2000 | 2000 | 2000 | 2000 | 2000 | 2000 | 3000 | 3000 ([ 3000 | 3000 30400
receipt
16: Augmented modular with small transport
construction cost and early receipt 1200 | 1200 | 2000 | 2000 | 2000 | 2000 | 2000 | 2000 [ 2000 | 2000 | 3000 [ 3000 | 3000 3000 30400
17: Modular with small transport
construction cost and minimal rate early 400 600 900 900 900 900 | 1200 | 1200 | 1200 | 1200 [ 2200 | 3000 | 3000| 3000 20600
receipt
18: Augmented modular surface with small
transport construction cost and high initial | 1200 | 1200 [ 2000 [ 2000 | 2000 | 2000 | 2000 | 3000 [ 3000 | 3000 | 3000 | 3000 | 3000 3000 33400
rate early receipt
19: Modular with separate dry transfer facility,
small transport construction cost and low 400 600 700 1200 | 1200| 1200 | 1200 | 1200 [ 1200 | 1200 | 1200 | 2000 | 3000| 3000 19300
rate early receipt
20: Modular with mostly rail and moderate 450 | 800 | 1200 | 1200 | 1300 2000 | 3000 | 3000 | 3000 | 3000 | 3000 | 3000 | 3000| 3000 30950
initial rate early receipt
21: Modular with small transport construction
450 800 | 1200 | 1200 | 1300| 1300 | 1300 | 1300 | 1300 | 1300 | 1300 | 2000 | 3000 3000 20750

cost and enhanced low rate early receipt
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7.2 OVERVIEW OF EFFECTIVENESSAND LIFE CYCLE COSTS

An overview of the effectiveness of the early receipt implementation scenarios is shown in
Figures 7-1 to 7-4. Figures 7-1 and 7-2 illustrate the amounts of commercial SNF accepted
between 2007 and 2020. The type of leveled annual cost differs for the two figures. Figures 7-3
and 7-4 show the potential capability to empty shutdown reactor pools between 2007 and 2020 if
utilities choose to assign priority to shutdown reactors. Figure 7-3 shows the potential capability
if early receipt is started in 2007, and Figure 7-4 shows the potential capability if early receipt is
started in 2008.

The amounts of naval SNF, DOE SNF, high-level waste with immobilized plutonium, and high-
level waste without immobilized plutonium accepted are shown in Table 7-3 for the
prioritization method described in Section 2.2.1. The small numbers of DOE SNF canisters
shown for scenarios 9, 10, 15, 16, 19 and 21 could be larger with an alternative prioritization
method.

The relationships between cost and effectiveness are similar for both the amounts of commercial
SNF accepted and the capability to empty shutdown reactor pools. The following relationships
were obtained from comparisons of cost and effectiveness shown in Figures 7-1 through 7-4 and
in Table 7-3:

* Use of the enhanced dry transfer system as the first module incurs smaller leveled annual
costs than use of the smallest waste handling building module, WHB-1, without
significantly reducing the amount of commercial SNF picked up through 2020. This
relationship is obtained from comparing scenario 19 with scenarios 17 and 21.

* Use of the enhanced dry transfer system as the first module instead of WHB-1 resultsin
less acceptance of naval SNF because canisters of naval SNF cannot be accepted until
2010. This result is obtained from comparing the effectiveness of scenario 19 with the
effectiveness of scenarios 17 and 21 in Table 7-3.

» Deferral of the mostly rail alternative or small transport construction cost aternative
could result in acceptance of less naval SNF because currently planned canisters are too
large to be transported by legal weight truck. The impacts are illustrated by comparing
scenarios 9 and 10 with scenario 13.

» Substantial increases in effectiveness are provided by the increased canister receipt
capacity of either the augmented WHB-1 or the canister transfer facility at the carrier
preparation area. The leveled annual costs for comparable scenarios with the separate
canister transfer facility are smaller than for scenarios with only the augmented WHB-1.
These rel ationships were obtained by comparing scenarios 15, 16, and 21.

* The potential capability to empty pools at shutdown reactors is reduced if receipt is
started in 2008 instead of 2007. The reduction is one to five pools depending on the
scenario.
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Figure 7-4. Potential Capability to Pick Up Commercial Spent Nuclear Fuel from Shutdown
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Table 7-3. Total Naval Spent Nuclear Fuel, U.S. Department of Energy Spent Nuclear Fuel, High-
Level Waste with Immobilized Plutonium, and High-Level Waste without Immobilized
Plutonium, with Early Receipt

Canisters of Canisters of
Canisters of Canisters of High-Level High-Level
. L Waste with Waste without
Scenario for early receipt in Naval SNF DOE SNF - -
A - Immobilized Immobilized
2007 received from received from Plutonium Plutonium
2007 to 2020 2010 to 2020 . .
received from received from
2010 to 2020 2010 to 2020
Start of Pickup 2007 2008 2007 2008 2007 2008 2007 2008
9:  Modular with mostly_legal weight 80 65 133 0 635 635 1,310 955
truck and early receipt
10: Modular surface with mostly legal 08 83 261 103 635 635 1,361 1,160

weight truck and early receipt

11: Augmented modular with mostly
legal weight truck in 2007 and 135 120 368 261 635 635 1,616 1,361
mostly rail in 2010

12: Modular surface with mostly legal

weight truck in 2007 and mostly 135 120 885 698 635 635 2,521 2,126
rail in 2010

13: Modular surface with mostly rail 135 120 885 698 635 635 2521 2126
in 2007

14: Modul_ar surface with mostly rail 135 120 885 698 635 635 2521 2126
and highest rate early receipt

15: Modular with separate canister
facility, small transport 135 120 142 0 635 635 1,235 955

construction cost and early
receipt

16: Augmented modular with small
transport construction cost and 135 120 142 0 635 635 1,235 955
early receipt

17: Modular with small transport
construction cost and minimal 135 120 344 237 635 635 1,616 1,361
rate early receipt

18: Augmented modular surface with
small transport construction cost 135 120 885 698 635 635 2,521 2,126
and high initial rate early receipt

19: Modular with separate dry
transfer facility, small transport

; 90 75 118 0 635 635 1,235 955
construction cost and low rate
early receipt
20: Modular with mostly rail and 135 120 885 698 635 635 2521 2126

moderate initial rate early receipt

21: Modular with small transport
construction cost and enhanced 135 120 237 92 635 635 1,361 1,105
low rate early receipt
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Life cycle costs are shown for each scenario in Figure 7-5. The following relationships were
observed:

« CRWMS total system life cycle costs are similar for al of the early receipt scenarios.
The costs differ by less than 6 percent.

» Early receipt scenario life cycle costs are more than life cycle costs for the reference
program scenario. The amount of increase is between 1 and 6 percent.

* Increases in funding levels have a small effect on decreasing societal costs for early
receipt scenarios. The decrease is approximately 7 percent for an increase in leveled
annual funding from $845M to $1255M.

The amount of waste placed into storage at the repository from 2007 through 2020 is shown in
Figure 7-6. The relationship illustrated in Figure 7-6 is that the largest storage requirements
occur in scenarios that employ the 5,000 MTHM subsurface module and the surface facilities
and Nevada transportation needed for high-rate receipt. This relationship is illustrated by
scenarios 15 and 16, which require more repository storage than any other scenario.

60.0 —— Societal costs for 2007 scenarios with mostly legal weight truck
Societal Costs alternative
19  (CRWMS and Utility storage costs) —EB— Societal costs for 2007 scenarios with small transport construction
9 21 cost alternative
G\%@m\lg‘_m 16 —A— Societal costs for 2007 scenarios with mostly rail transport
55.0 17 =] 8 alternative
IJBSIA_\A —&— CRWMS TSLCC for 2007 scenarios with mostly legal weight truck
20 12 13 alternative
14 —#— CRWMS TSLCC for 2007 scenarios with small transport
. construction cost alternative
& 500 —&— CRWMS TSLCC for 2007 scenarios with mostly rail transport
°® CRWMS Costs alternative
0
& 19 21 15 16 Scenarios
% 9 18 9. Modular with mostly legal weight truck and early receipt
S 45.0 7 0 10. Modular surface with mostly legal weight truck and early receipt
@ 17 20 12 13 14 11. Augmented modular with mostly legal weight truck in 2007 and
° o
> mostly rail in 2010 ) )
° 12. Modular surface with mostly legal weight truck in 2007 and mostly
5 rail in 2010
40.0 13. Modular surface with mostly rail in 2007
14. Modular surface with mostly rail and highest rate early receipt
15. Modular with separate canister facility, small transport construction
cost and early receipt
Note 1: Level funding must be supplemented 16. Augmented modular with small transport construction cost and
before 2020 except for scenarios 13 and 14 early receipt
35.0 17. Modular with small transport construction cost and minimal
Note 2: Lines connect selected options but other points rate early receipt
on the line may not be options 18. Augmented modular surface with small transport construction
cost and high initial rate early receipt
19. Modular with separate dry transfer facility, small transport
30.0 construction cost and low rate early receipt

700 800 900 1,000 1,100 1,200 1,300 20. Modular with mostly rail and moderate initial rate early receipt
21. Modular with small transport construction cost and enhanced low

Leveled annual costs ($M) rate early receipt

Figure 7-5. Life Cycle Costs
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Figure 7-6. Storage Needed for Commercial Spent Nuclear Fuel in 2020

As discussed in Section 2.1, none of the scenarios include retrieval of the waste from storage and
emplacement underground until after 2020. 1If, however, SNF were to be removed from storage
concurrent with receipt operations between 2010 and 2020, the amount of waste received from
the utilities might be decreased in some scenarios. Decreases would occur if the capacity of the
facilities were less than needed for maintaining both desired receipt rates and recovery of SNF
from storage. Such impacts have not yet been analyzed.

7.3 SELECTED CASES
Five scenarios were selected for further analysis:

» Scenario 17: Modular with small transport construction cost and minimal rate early
receipt

* Scenario 18: Augmented modular surface with small transport construction cost and high
rate early receipt

e Scenario 19: Modular with separate dry transfer facility, small transport construction
cost and low rate early receipt

» Scenario 20: Modular with mostly rail and moderate rate early receipt
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» Scenario 21: Modular with small transport construction cost and enhanced low rate early
receipt.

These scenarios were chosen for an evaluation of the following potential changes to the program:
» Early waste receipt at the repository surface facilities beginning in 2007

» Use of the small transport construction cost aternative for transportation of waste to the
repository

* Augmentation of the capability to transfer canisters to temporary storage
» Annual receipt rates different than the reference rates
» Starting with the surface facility module with the smallest initial construction costs.

The five scenarios differ in the capacity of initial modules, the receipt rate, and the mode of
transportation for shipment of waste to the repository. The tradeoffs inherent between early
receipt at the repository surface facilities and starting receipt in 2010 can be seen by comparing
the costs and effectiveness of the early receipt scenarios with the costs and effectiveness of
scenarios 5 and 7. The implications of using the small transport construction aternative instead
of the mostly rail alternative are illustrated by comparing scenarios 20 and 21. The implications
of using early augmentation of the capability to receive and transfer canisters to temporary
storage are shown by comparing evaluations of scenarios 18 and 21. The implications of
choosing the magnitudes of receipt rates are illustrated by comparing evaluations of scenarios 17
and 21, and scenarios 18 and 21.

Scenarios 17, 20, and 21 are scenarios that employ the small waste handling module, the small
5,000 MTHM underground module, and Nevada transport capable of using large transportation
casks to support 3,000 MTHM per year of commercial SNF. Nevada transport is the small
transport construction cost alternative for scenarios 17 and 21, and is mostly rail for scenario 20.
Scenarios 17 and 21 differ in the rates of commercial SNF receipt. Scenario 21 rates are tailored
to decrease the need for new utility dry storage sites. Scenario 17 rates are smaller than those of
scenario 21 between 2008 and 2016.

Scenario 18 is ahigh effectiveness case. The first modules of scenario 18 include the augmented
WHB-1 and the reference underground facility. Nevada transport for scenario 18 is the small
transport construction cost alternative.

Scenario 19 is the lowest initial cost scenario with the small transport construction cost
aternative. Itsinitia surface facility module cost is $97M (05%). That cost is substantially less
than the other initial modules: the canister transfer module that costs $155M (05%), and the first
module of the WHB that costs $593M (05$).
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7.3.1 Annual Costs

The annual costs incurred before 2010 are shown in Table 7-4. Figure 7-7 shows the peak
annual costs before waste acceptance begins in 2007, the peak annual costs before emplacement
beginsin 2010, and the average annual costs.

Only scenario 19, which starts with the small enhanced dry transfer facility, has a difference
between the peak costs before waste acceptance starts and the peak costs before emplacement
begins. The scenario 19 peak costs after waste acceptance starts are larger than before waste
acceptance starts because the surface facilities required for emplacement, WHB-1 and WHB-2,
are more expensive than the enhanced dry transfer facility. Scenarios 17 and 21 also utilize
WHB-1 and WHB-2 for emplacement. Peak costs of scenarios 17 and 21 are less than for
scenario 19 because, unlike scenario 19, the enhanced dry transfer facility construction costs are
not incurred, and WHB-1 and WHB-2 are completed before costs are incurred for shipping the
waste.

The scenario 20 peak cost is greater than the peak costs of scenarios 17 and 21 because the
mostly rail aternative is included in scenario 20 and the small transportation construction cost
alternative isincluded in scenarios 17 and 21. Scenario 18 peak costs are the largest of the five
early receipt scenarios because (1) the surface and subsurface facilities are more expensive than
those in the other scenarios, and (2) the costs for the fleet of transportation casks needed for
starting with high-rate waste acceptance are more expensive than the costs for the fleets needed
in the other scenarios.

The following are relationships that were obtained from Table 7-4, Table 6-4, and Figure 7-7:

* The total costs before waste emplacement begins in 2010 are similar for early receipt
scenarios and the reference program scenario. Scenario 20, which includes the mostly
rail alternative, incurs approximately the same costs as the reference program scenario.
Scenario 18, which begins with rates of receipt greater than the initial rate for the
reference program scenario, requires about 12 percent more expenditure before 2010 than
Is required by the reference program scenario. Scenarios 17, 19, and 21 require
approximately 9 to 12 percent less expenditures before 2010 than required by the
reference program.

* Peak annual costs that are incurred by early receipt scenarios before the start of
emplacement can be smaller than the peak annual cost incurred by the reference program
scenario. The peak costs for scenarios 17, 19, 20, and 21 are 13 to 28 percent smaller
than the peak cost before emplacement starts in the reference program scenario.

» The advantage of starting with a small initial facility, such as the enhanced dry storage

facility that reduces peak costs before waste acceptance starts, may be offset by the peak
costs needed to construct facilities for waste emplacement before 2010.
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Table 7-4. Annual Costs from 2004 through 2009 (YOE $M)
Scenario 17: Scenario 18: Scenario 19: Scenario 20: Scenario 21:
Modular with Augmented Modular with Modular with Modular with
small transport | modular separate dry mostly rail and | small transport
construction surface with transfer facility, | moderate initial | construction
Year cost and small transport | small transport | rate early cost and
minimal rate construction construction receipt enhanced low
early receipt cost and high cost and low rate early
initial rate early | rate early receipt
receipt receipt
2004 543 552 523 737 552
2005 933 1,117 664 1,128 937
2006 974 1,331 696 1,187 982
2007 803 966 1,047 814 831
2008 879 1,204 1,052 927 951
2009 907 1,231 1,088 930 953
Total for
2004 to 2009 5,038 6,401 5,070 5,723 5,206

B Peak cost (2004 - 2006)

O Peak cost (2004 - 2009)

O Average Cost (2004 - 2009)
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19. Modular with 17. Modular with 21. Modular with 20. Modular with 18. Augmented
separate dry small transport small transport mostly rail and modular surface
transfer facility, construction cost construction cost moderate initial rate  with small transport
small transport and minimal rate and enhanced low early receipt construction cost
construction cost early receipt rate early receipt and high initial rate
and low rate early early receipt
receipt
Scenarios with receipt starting in 2007
Figure 7-7. Peak Annual Costs from 2004 through 2009
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7.3.2 Effectiveness of Waste Acceptance

Analysis results, in addition to those detailed in Section 7.2, are described in this section for two
methods of assigning waste acceptance priority to reactors. The baseline method is priority to
reactors with the oldest fuel. The second method, described in Sections 2.2.3 and 2.2.4, includes

second priority for sites that would otherwise need new dry storage and third priority for
shutdown reactors. The effectiveness that could be achieved using the second method is referred

to as “potential” effectiveness. The utilities must trade their waste acceptance priority rights in
order to achieve the potential effectiveness of the second method of prioritization.

Estimates of effectiveness with the baseline method of waste acceptance prioritization are shown
in Table 7-5 for the five selected early receipt scenarios. The effectiveness of scenarios 17, 19,
and 21 are similar to that shown in Table 6-5 for the reference program scenario with receipt
starting in 2010. The effectiveness of scenario 17 is less than the effectiveness of either scenario
18 or 20. The five scenarios, however, have little effect on the need for new utility dry storage
sites (16 would be needed between 2007 and 2015 without waste pickup). The five scenarios
also have little effect in removing SNF from the 31 sites that are projected to have shutdown
reactors by 2020. Scenarios 18 and 20, however, do reduce the utility costs from the costs
estimated for the reference system.

Table 7-5 also includes estimates of effectiveness if early receipt is started in 2008 instead of
2007. The effectiveness is slightly reduced by starting in 2008. For example, utility costs are
increased approximately 2 to 5 percent and shutdown reactor site-years are increased from 6 to 9
percent for the scenarios that were analyzed.

The following relationships for effectiveness with the baseline method of waste acceptance
prioritization were developed from the estimates of effectiveness provided in Table 7-5 and
Table 6-5:

* Minimal rate early receipt provides little advantage in effectiveness over scenarios that
start receipt in 2010.

» Higher rate early receipt provides only a modest advantage in effectiveness over
scenarios that start in 2010.

» Early receipt with the baseline method of waste acceptance prioritization can empty a
small fraction of pools at the 31 sites that are projected to have been shut down for at
least 5 years by 2020.

» The effect of starting early receipt in 2008 is a small increase in utility storage costs and
the number of new dry storage sites that would be needed.
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Table 7-5. Effectiveness with the Baseline Method of Waste Acceptance Prioritization

Effectiveness from 2007 through 2020

Scenario 17: Scenario 18: Scenario 19: Scenario 20: Scenario 21:
Modular with Augmented Modular with Modular with Modular with
) small transport | modular separate dry mostly rail and small transport
Effectiveness | construction surface with transfer facility, | moderate initial | construction
Measure cost and small transport | small transport | rate early cost and
minimal rate construction construction receipt enhanced low
early receipt cost and high cost and low rate early
initial rate early | rate early receipt
receipt receipt
Start of Pickup 2007 2008 2007 2008 2007 2008 2007 2008 2007 2008
Number of new
dry storage sites 1 1 4 3 2 1 3 2 2 2
avoided
Number of
shutdown 3 2 5 5 3 2 5 5 3 2
reactor sites
emptied
Cumulative site
shutdown — 1,113 1,188 801 875 1,147 1,222 859 933 1,109 1,184
years prior to
empty pools
Utility costs from
1998 — 2020 4.7 4.9 4.0 4.2 4.8 4.9 4.2 4.4 4.7 4.8
($B — 98%)
Commercial
SNF in storage
at the repository 1,900 1,000 4,400 2,400 1,700 1,000 2,450 1,250 2,450 1,250
through 2009
(MTHM)
Commercial
SNF in storage 3,300 | 3,300 | 10,000 | 10,000 | 8700 | 8700 | 5750 | 5750 | 7,750 | 7,750
through 2020
(MTHM)

Estimates of potential effectiveness with the second method of waste acceptance prioritization
are shown in Table 7-6. The potential effectiveness that could be obtained with the second
method of waste acceptance priority is substantially greater than the effectiveness that would be
obtained with the baseline method.

Table 7-6 also includes estimates of the potential effectiveness if early receipt is started in 2008
instead of 2007. The potential effectiveness is degraded a small amount. For example, utility
costs are increased approximately 5 to 14 percent and shutdown reactor site-years are increased
from 7 to 25 percent for the scenarios that were analyzed.
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Table 7-6. Potential Effectiveness with the Second Method of Waste Acceptance Prioritization

Effectiveness from 2007 through 2020
Scenario 17: Scenario 18: Scenario 19: Scenario 20: Scenario 21:
Modular with Augmented Modular with Modular with Modular with
) small transport | modular separate dry mostly rail and small transport
Effectiveness | construction surface with transfer facility, | moderate initial | construction
Measure cost and small transport | small transport | rate early cost and
minimal rate construction construction receipt enhanced low
early receipt cost and high cost and low rate early
initial rate early | rate early receipt
receipt receipt
Start of Pickup 2007 2008 2007 2008 2007 2008 2007 2008 2007 2008
Potential
gumber of new 4 2 16 14 7 7 16 13 16 13
ry storage sites
avoided
Potential
number of
shutdown 23 20 31 29 20 16 29 28 19 16
reactor sites
emptied
Potential
cumulative site
shutdown — 590 664 294 369 624 709 355 412 644 690
years prior to
empty pools
Potential utility
costs from
1998 — 2020 4.2 4.4 2.9 3.3 4.0 4.2 3.1 3.5 3.8 4.0
($B — 98%)
Commercial
SNF in storage
at the repository 1,900 1,000 4,400 2,400 1,700 1,000 2,450 1,250 2,450 1,250
through 2009
(MTHM)
Commercial
SNFinstorage | 3300 | 3300 | 10,000 | 10,000 | 8700 | 8700 | 5750 | 5750 | 7,750 | 7,750
through 2020
(MTHM)

The early receipt scenarios that start in 2007 have the potential to avoid as many as nine more
new utility dry storage sites than scenarios that start in 2010, as shown in Section 2.2.4. If early
receipt scenarios start in 2008 instead, they have the potential to avoid as many as seven more
new utility sites than scenarios that start in 2010. The potentia ability of an implementation
scenario to avoid new utility dry storage sites is significantly affected by tailoring the receipt
rates in the first few years of receipt. The superior potential effectiveness of scenario 21 is
achieved primarily by a 39 percent increase in receipt rates over those of scenario 17 between
2008 and 2012. The 39 percent increase in rates of receipt for 5 early years provides a 400
percent increase in the potential to limit the utilities’ needs for new dry storage sites.

The site-years before reactor pools are emptied are shown in Figure 7-8 for early receipt
scenarios that start receipt in 2007 and for scenarios that start receipt in 2010. The figure
includes estimates for each of the two methods assumed for prioritizing waste acceptance as
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Figure 7-8. Cumulative Site Years that Spent Nuclear Fuel Remains at Shutdown Reactor Sites

described in Section 2.2.3. The relationships displayed in this figure show that high rates for
waste pickup, not just the fact that waste pickup starts early, is the primary reason that the site-
years of early receipt scenarios can be less than the site-years of scenarios that start in 2010. The
relationships in the figure also show that the method of waste acceptance prioritization has a
larger impact on site-years than starting receipt 3 years earlier than the reference program
scenario.

One advantage of early receipt is that it can advance the date when 3,000 MTHM per year is
achieved. The site-year effectiveness, however, is relatively insensitive to the amount of waste
picked up from 2007 through 2009 because the number of shutdown sites is projected to increase
substantially during the period from 2010 through 2020. The importance of the rates of waste
pickup is illustrated by scenarios 20 and 18. Scenarios 20 and 18 have substantially better site-
year effectiveness than the other early receipt scenarios. They aso have the largest early
expenditure (the total expenditures from 2004 through 2009). This expenditure supports receipt
rates that increase to 3,000 MTHM per year by 2013 or 2014, approximately the same time that
the reference scenario achieves 3,000 MTHM per year. The other scenarios, 17, 19, and 21,
however, don’t achieve 3,000 MTHM per year until 2018 or 2019.

The importance of the method of waste acceptance prioritization is illustrated by scenarios 5 and
20. The scenarios have similar rates of waste pickup. Scenario 5, the reference program
scenario, attains 3,000 MTHM per year in 2014, and scenario 20, an early receipt scenario,
attains 3,000 MTHM per year in 2013. As shown in Figure 7-8, the reduction in site-years that
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could be obtained by choosing early receipt scenario 20 instead of scenario 5, is much less than
the reduction in site-years that could be obtained if the utilities trade acceptance priority rights
consistent with the second method of waste acceptance prioritization.

The following are summary conclusions from the analyses of effectiveness:

* The potential ability of an implementation scenario to avoid new utility dry storage sites
issignificantly affected by tailoring the receipt ratesin the first few years of receipt.

* The rates of waste pick up, not the fact that waste pickup starts earlier than 2010, is the
primary reason that site-years and utility storage costs are reduced. Earlier attainment of
the target receipt rate of 3,000 MTHM per year, which may be a consequence of early
receipt, leads to reduced site-years.

» Site-years and utility costs are reduced more by providing priority to shutdown reactors
than by starting receipt early.

» Both early receipt that starts in 2007 and trading of acceptance rights by utilities are
required to provide the capability to avoid 12 of the projected 16 new dry storage sites.

» If early receipt startsin 2008 instead of 2007, only 14 of the projected 16 new dry storage
sites could be avoided. Trading of acceptance rights by utilities would be required in
order to avoid the need for 11 of those sites for the scenarios considered in this section.

7.3.3 LifeCycleCosts

Life cycle costs for both the CRWMS and the utilities are shown in Tables 7-7 and 7-8. The
costs in Table 7-7 would be incurred if the baseline waste acceptance prioritization were to be
used, and the costs in Table 7-8 would be incurred if the second method of waste acceptance
prioritization were to be used. The CRWMS life cycle costs are the same for both methods of
waste acceptance priority, but the utility life cycle costs are larger for the baseline method.
Utility costs are for dry storage and pool maintenance after reactor shutdown, as described in
Section 2. Societal costs are the sum of utility costs and CRWMS life cycle costs.
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Table 7-7. Life Cycle Costs with the Baseline Method of Waste Acceptance

Scenario

Total Costs ($B — 983%)

(Not discounted)

Present value of Costs ($B — 98%)
(2.3% discount rate)

CRWMS
Total
System
Life Cycle
Costs

Utility
Costs

Societal
Costs

CRWMS
Total
System
Life Cycle
Costs

Utility
Costs

Societal
Costs

17: Modular with
small
transport
construction
cost and
minimal rate
early receipt

$44.7

$10.5

$55.3

$20.5

$6.3

$26.8

18: Augmented
modular
surface with
small
transport
construction
cost and high
initial rate
early receipt

$45.4

$8.1

$53.5

$21.7

$5.1

$26.7

19: Modular with
separate dry
transfer
facility, small
transport
construction
cost and low
rate early
receipt

$45.5

$10.7

$56.2

$20.5

$6.4

$26.9

20: Modular with
mostly rail
and moderate
initial rate
early receipt

$44.5

$8.6

$53.1

$21.1

$5.3

$26.5

21: Modular with
small
transport
construction
cost and
enhanced low
rate early
receipt

$45.2

$10.4

$55.6

$20.6

$6.2

$26.8
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Table 7-8. Life Cycle Costs with the Second Method of Waste Acceptance

Scenario

Total Costs ($B — 983%)

(Not discounted)

Present value of Costs ($B — 98%)
(2.3% discount rate)

CRWMS
Total
System
Life Cycle
Costs

Utility
Costs

Societal
Costs

CRWMS
Total
System
Life Cycle
Costs

Utility
Costs

Societal
Costs

17: Modular with
small
transport
construction
cost and
minimal rate
early receipt

$44.7

$8.1

$52.8

$20.5

$5.0

$25.5

18: Augmented
modular
surface with
small
transport
construction
cost and high
initial rate
early receipt

$45.4

$4.7

$50.1

$21.7

$3.2

$24.8

19: Modular with
separate dry
transfer
facility, small
transport
construction
cost and low
rate early
receipt

$45.5

$8.3

$53.7

$20.5

$5.1

$25.6

20: Modular with
mostly rail
and moderate
initial rate
early receipt

$44.5

$5.4

$49.9

$21.1

$3.5

$24.7

21: Modular with
small
transport
construction
cost and
enhanced low
rate early
receipt

$45.2

$8.0

$53.2

$20.6

$4.9

$25.5

Life cycle costs for the CRWMS and utility storage are shown in Figures 7-9 and 7-10. Figure
7-9 shows the results with the baseline method of waste acceptance prioritization, and Figure 7-
10 shows the results with the second method of waste acceptance prioritization. The results are
shown for both early receipt scenarios and scenarios with receipt starting in 2010. The following
observations are based on the relationships illustrated in the figures and the data shown in Tables

7-7 and 7-8:
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Increased investment (expenditures from 2004 to 2009) in the CRWMS decreases both
undiscounted and discounted utility and societal life cycle costs.

The method of waste acceptance prioritization could be important to the reduction of
utility storage costs. The estimated reduction is approximately 20 percent to 40 percent
for the early receipt scenarios considered. The effect is of similar magnitude when the

time value of money is considered.
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Figure 7-9. Life Cycle Costs with Baseline Oldest Fuel First Method of Waste Acceptance
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Figure 7-10. Life Cycle Costs with Second Method of Waste Acceptance
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7.3.4 Regulatory Impacts and Risks

Regulatory impacts and risks could occur in three areas. (1) the uncertainty in the timeliness of
required modifications of 10 CFR Part 60 to provide for receipt of waste before the facilities for
waste emplacement are constructed and licensed, (2) uncertainties in the need for changes in 10
CFR Part 60.41 to allow partial completion of surface facilities at the time when the license to
receive and possess waste is granted, and (3) the uncertainties associated with the small transport
construction cost aternative. The uncertainties with the small transport construction cost
alternative include uncertainty in obtaining a short branch rail line or in continually obtaining
daily permits for full-scale heavy-haul shipments to and from the MGR or to and from a short
branch rail line that goes to the MGR. Regulatory impacts and risks are shown in Table 7-9.

Table 7-9. Regulatory Impacts and Risks

Scenario 17: | Scenario 18: Scenario 19: Scenario 20: Scenario 21:
Modular with | Augmented Modular with Modular with Modular with
small modular separate dry mostly rail small
transport surface with transfer, and moderate | transport
Impacts and Risk construction | small small initial rate. construction
Areas co.st. and transport. tran;port early receipt cost and
minimal rate | construction facility enhanced low
early receipt | cost and high construction rate early
initial rate cost and low receipt
early receipt rate early
receipt
Regulatory change
needed for early receipt
before facilities for X X X X X
waste emplacement are
constructed and
licensed
Uncertainties in the
need for changes in 10
CFR Part 60.41 to allow
partial comp_lt_etlon of X X X X X
surface facilities at the
time when the license
to receive and possess
waste is granted
Uncertainties
associated with the
small transport X X X X
construction cost
alternative
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